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2 August 1966
MW-M-1512

Dear Joe:

Subject: Task No. *‘1

As a result of delay in receipt of analysis of data being performed
by Sponsor's Representative we now anticipste an extension of the
P.I. Response Study from 30 September 1966 to 31 December 1966. To

support this extended effort we will require additional funding of
25X1 :las per attached Cost Breakdown,

Please suthorize additional funds and extension of peried of per-
formance of the subject task. .

‘? . _ . | Regards,

: UuWJ Neiir™
/

Chariie

me
. . Attachment

NGA review(s) compl'ete‘d.'
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